Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 October 2026
Team ID	EN25CS3090269
Project Name	Smart Healthcare Analytics
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Data Integration	USN-1	As a project developer, I can import the healthcare CSV dataset into Tableau for analysis.	3	High
Sprint-1	Data Preprocessing	USN-2	As an analyst, I can prepare data fields and create Age Group and BMI Category classifications.	5	High
Sprint-1	Healthcare KPIs	USN-3	As an analyst, I can display total patients and disease-related KPI cards.	5	High
Sprint-1	Dashboard Visualisation	USN-4	As an analyst, I can visualise patient distribution across age groups.	3	High
Sprint-1	Testing	USN-5	As a developer, I can verify that the dataset and initial visualisations display correctly.	4	Medium
Sprint-2	Health Analytics	USN-6	As an analyst, I can compare average blood pressure across age groups.	3	High
Sprint-2	Interactive Dashboard	USN-7	As a dashboard user, I can filter results by Age Group, Gender, and BMI Category.	5	High
Sprint-2	Health Analytics	USN-8	As an analyst, I can explore heart disease across BMI categories and exercise levels using a heatmap.	5	High
Sprint-2	Dashboard Design	USN-9	As a dashboard user, I can view healthcare KPIs and charts in a single dashboard.	4	High

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-2	Tableau Story	USN-10	As a presenter, I can arrange visualisations into a Story to communicate findings.	3	Medium
Sprint-3	Web Development	USN-11	As a visitor, I can access a Flask website that introduces the Health360 project.	5	High
Sprint-3	Website Integration	USN-12	As a visitor, I can access the published Tableau dashboard from the project website, if configured.	3	High
Sprint-3	Documentation	USN-13	As a project reviewer, I can read the README describing the project, dataset, tools, and setup.	3	Medium
Sprint-3	Version Control	USN-14	As a developer, I can store and organise project files in the GitHub repository.	3	Medium
Sprint-3	Final Testing	USN-15	As a project team, we can check dashboard filters, visualisations, Story navigation, and website links.	6	High

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	16 Sep 2026	21 Sep 2026	20	21 Sep 2026
Sprint-2	20	6 Days	22 Sep 2026	27 Sep 2026	20	27 Sep 2026
Sprint-3	20	6 Days	28 Sep 2026	03 Oct 2026	20	03 Oct 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

AV = 20/6 = 3.333 points per day

Burndown Chart:


A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts

Health360 Project – Ideal Burndown Chart



Planned baseline: 60 story points across 3 sprints. Ideal trend only; actual daily progress was not provided.