Communication

Date	28 October 2026
Team ID	EN25CS3090269
Project Name	Smart Healthcare Analytics
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool Participants Purpose
1	Team Standup	Daily	Channel: Personal task tracking and notes. Participants: Project developer. Purpose: Review completed tasks and plan the next activities.
2	Progress Update	Weekly	Channel: WhatsApp / Email. Participants: Project developer and project guide. Purpose: Share progress on Tableau dashboards, Story, Flask website, and documentation.
3	Issue / Bug Discussion	As needed	Channel: Google, online documentation, and project guide discussions. Participants: Project developer and project guide. Purpose: Resolve Tableau visualisation issues, Flask errors, and website integration problems.
4	Stakeholder Review	Bi-Weekly	Channel: Project demonstration / Discussion. Participants: Project developer, project guide, and reviewers. Purpose: Collect feedback on dashboard design, visualisations, and project functionality.
5	Final Demo Rehearsal	Once	Channel: Tableau Desktop, Tableau Public, and Flask website. Participants: Project developer and project guide. Purpose: Verify the dashboard, Story navigation, website links, and final presentation.
6	Documentation and File Sharing	As needed	Channel: Google Docs and GitHub. Participants: Project developer and project guide. Purpose: Prepare the project report and maintain project files and source code.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in ensuring that all dashboard filters, visualisations, and Story points worked correctly together.	Tested each worksheet and dashboard filter individually, checked Story navigation, and corrected display or functionality issues before final submission.
2	Technical issues while developing the Flask website and connecting the Tableau dashboard.	Checked Flask routes, corrected application errors, and tested the website pages and dashboard links.
3	Managing project activities, documentation, and final submission within the available time.	Divided the work into planned sprints, tracked completed tasks, organised project files in GitHub, and prepared the final report before submission.